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Bi-Weekly Summary
Over the last couple weeks each individual member finalized their respective part testing.  We have begun fabricating our design starting with cutting the steel rod and PVC piping.  The acrylic box has been cut out with puzzle-like fittings.  The 6 sides of the box fit together and hold without anything holding them in place due to the puzzle-like fittings.  Moving forward we are planning to meet this Thursday (3/5/15) to start putting the design together with the parts we’ve received thus far.

Group Member Contributions and Plans
Week 1 (2/23/15):
	Team Member Name
	Weekly Comments
	Total Time Spent

	Isaac Johns
	Continued search for silicone wheels and alternatives.  Went to Lowe’s searching for our fixed wheels.
Went into ECpE shop to fabricate rollers and axles.
Signed group up for laser cutter.
	4:30

	Thomas Henry
	Work on Boom, Boom Testing
	3:30

	Dusting Pierce
	This week we had our meeting with John Carr and brought him up to speed on our project and design. I also took the training with Lee for using the design room. 

Objectives, last week Anh and i were not able to meet.

This week, I will be meeting with Anh and we will be making the AutoCAD video. I will also do the training for the laser cutter..
	2:15

	Luke Dahlman
	Started to produce the parts for the CubeSat.
Identified a time to use the laser cutter.
Further documentation on FPGA testing.

Next week:
Cut the acrylic for the box, talk to Dr. Carr about the TracBoom,

	5:00

	Ryan Bissett
	
	

	Antjuan Buffett
	Meetings and gathering space rated information on motor and motor controller that nasa will use for their final product.
	2:00

	Anh Ho
	
	




Week 2

	Team Member Name
	Weekly Comments and Plans for the Next 2 weeks
	Total Time Spent

	Isaac Johns
	Helped set up files before laser cutting.
Helped laser cut.
Went to Lowe’s for adhesive, searched for gears and silicone polishing wheels.
Wrote bi-weekly report.
Future plan: Find silicone wheels other than on Ebay.  Help build design and search for gears.
	4:30

	Thomas Henry
	2 hours spent on training for using the Laser Cutter in the Design building.
2 hours spent on using the laser cutter to cut the acrylic box for the project.
1 hour spent on updating testing procedure for the solenoid.
1 hour spent on starting component fabrication in the ECpE Shop.
	6:00

	Dusting Pierce
	accomplished: we had our weekly meeting where we discussed what everyone needed to get done. I took the training for the use of the laser cutter in the design building. We then met in the design building to cut out our acrylic box for our prototype. Next i spent more time researching bearings and lubricants that NASA has found to work best in space conditions. I have also found testing on what bearings we will advise NASA to use in the final design.

Nest week: i hope to finally meet with Anh so we can make the video and show how our project is intended to work.
.
	5:30

	Luke Dahlman
	Over the past week:
-assisted in the laser cutting of our cube
-finished testing for the Atmel FPGA board and design board
Plan for next week:
-Finish documenting the design/testing/fabrication of boom
-Finialize the gears
--Determine the state of the parts we are still waiting on 
 
	6:00

	Ryan Bissett
	2hrs - Talking to Vulcan Spring
1hr - Updating testing procedure

For next week I want to pick out a specific spring from Vulcan for the report and to start work on building the project itself.
	3:00

	Antjuan Buffett
	Calling Moog for actual testing reports and seeing how they rate space motors. In the next few weeks I will be testing my parts to see their functionality alone.
	1:00

	Anh Ho
	In the past week, I spent
1 hour for our team meeting
1/2 hour updating the CAD box layout
1/2 hour with team using the Laser Cutter
1/2 hour working on the Laser Cutter training
1 hour gathering information to update the CAD video

Next week, I will meet with Dustin Pierce to continue and hopefully get the CAD video to perform right correctly.
	3:30




